
Line No. Activity ID Name Template Template
Date

Start Finish Actual
Start

Group_1: 0 Increment/Launch 9/21/06 3/9/07 NA

1 REF2.070 Increment 14 9/21/06 3/9/07 NA

2 REF1.01200 12A.1 Launch 12/14/06 12/14/06 NA

Group_1: 2. Safety 9/22/06 11/15/06 9/22/06

4 501B-031.02420 Coldbag/ICEPAC (12A.1) Phase lll FSR DP Ph lll FSR
-45 days

12/28/05 9/22/06 9/22/06 9/22/06

5 501B-032.02420 Coldbag/ICEPAC (12A.1) Phase lll FSR L-10 2/11/06 11/15/06 11/15/06 NA

Group_1: 3. CoFR 9/15/06 10/15/06 NA

7 CB12A.1.0070 Verification Data Due 9/15/06 9/15/06 NA

8 CB12A.1.0020 CoCs required by PEI 9/15/06 9/15/06 NA

9 501B-078.02420 Coldbag/ICEPAC (12A.1) LPA Input L-12 weeks 9/21/06 9/21/06 9/21/06 NA

10 CB12A.1.0060 CoFR OWTL Due 9/21/06 9/21/06 NA

11 501B-085.02420 Coldbag/ICEPAC (12A.1) CoFR Endorsements L-6 weeks 11/2/06 9/21/06 9/21/06 NA

12 CB12A.1.0050 CoFR due 10/15/06 10/15/06 NA

Group_1: 4. Research & Mission Integration 10/1/06 11/1/06 NA

14 CB12A.1.0070 Coldbag/ICEPAC (12A.1) PIRN CR Release L-13 (s)
CDR-1

11/14/05 10/1/06 10/1/06 NA

15 CB12A.1.0080 Coldbag/ICEPAC (12A.1) PIA PECP Approval L-11.5 (s)
CDR+1/2

12/30/05 11/1/06 11/1/06 NA

Group_1: 5. Payload Engineering Integration 6/13/06 6/13/06 NA

17 501B-057.02420 Coldbag/ICEPAC (12A.1) Drawing DS -
Schematics (B/L)

L-6 (P,s,A) 6/13/06 6/13/06 6/13/06 NA

Group_1: 7A. POIF Training 8/2/06 8/16/06 8/2/06

19 501A-017.02420 Coldbag/ICEPAC (12A.1) TST Process CDR to CDR
+4

12/14/04 8/2/06 8/2/06 8/2/06

20 CB12A.1.0040 D. Coldbag/Tropi Training 8/16/06 8/16/06 8/16/06

Group_1: 8E. KSC Middeck Hardware 11/3/06 11/17/06 NA

22 501B-086.02420 Coldbag/ICEPAC (12A.1) P/L MDK Stowage
Hardware O/D @ JSC for JSC Bench Review

L-1.5 10/29/06 11/3/06 11/3/06 NA
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23 501B-088.02420 Coldbag/ICEPAC (12A.1) MDK O/D KSC (Standard
Installation)

L-22 days 11/22/06 11/17/06 11/17/06 NA 11/17
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